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Base Contract Work

      3060 Fine Grade Roadway 5 5 03NOV00 08NOV00 -66

      5000 Rogers Base Stone & Asphalt Paving 16 16 09NOV00 27NOV00 -66

      0090 Project "Complete" 0 0 15DEC00 -66

      3040 Install Gabions 25 12 04AUG00A 05OCT00 -46

Change Order

      9184 CO #8  Submit Proposal 1 1 10OCT00* 10OCT00 -66

      9189 CO #8  Authorization to proceed 1 1 19OCT00 19OCT00 -66

      9179 CO#8 Rip Rap ditches & Sod/Seed 10 10 20OCT00 02NOV00 -66

      9134 Wetlands - Plantings & Site Restoration 15 15 28NOV00 14DEC00 -66

      9139 Wetlands - Demobilization 1 1 15DEC00 15DEC00 -66

      9109 Wetlands - Authorization to Proceed 1 1 16OCT00* 16OCT00 -59

      9114 Wetlands - Survey 3 3 17OCT00 20OCT00 -59

      9119 Wetlands - Clear & Grub 10 10 21OCT00 03NOV00 -59

      9124 Wetlands - Furnish & Install Spring Drain 3 3 04NOV00 07NOV00 -59

      9129 Wetlands - Grading 10 10 08NOV00 18NOV00 -59

      9144 BVAR - Shot Rock fill 22* 10* 31AUG00A 02OCT00 -54

      9154 BVAR - Earth fill in Crossing 10 10 04OCT00 16OCT00 -54

      9174 CO#7 Drill & Blast Sta 20 & ditchline 12* 15* 23SEP00A 09OCT00 -49
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Notes:              1.)  Show project critical path prior to delay. 2.) Show change order tasks and sequence of the Work, 
provide Contract  Value & Labor Hours of tasks. 3.)  Identify impact to contract milestone dates (if any),
completion date of added tasks and contract completion date.
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